

MVCCA Long Range Strategic Planning Process Plan 2010-2011
For
MVCCA Long Range Strategic Plan
(Reviewed & Amended Version Post MVCCA Board 01-14-10 Meeting)
(Dates & Actions may be subject to alternation due to unforeseen circumstances.)

Phase I (Groundwork):

2010

January 11th – Discuss MVCCA LRSP Process Plan/Schedule & Feedback Form with Committee and decide on draft process plan/schedule to discuss with MVCCA Board.

January 14th – Discuss MVCCA LRSP Process Plan/Schedule & Feedback Form with MVCCA Board and ask for any input/feedback.

January 17th – Forward MVCCA Committee Chairs MVCCA LRSP Feedback Form and request for information by 03/07/10 for MVCCA LRSP meeting on 03/08/10.

January 27th – Inform MVCCA General Council of MVCCA LRSP Process Plan/Schedule and address any comments or questions. Request that MVCCA General Council members present provide contacts and upcoming meetings of their association/organization.

February 8th – Review draft of presentation for Council/Community organizations and create outreach teams with schedule & goals.

March 8th – MVCCA LRSP Committee Meeting to discuss feedback forms received and begin organizing information for presentation to Council/Community organizations.

April 12th – Finalize presentation for Council/Community organizations and update from outreach teams relating to their progress. At this meeting Phase II of the Committee's work including the Committee's meetings shall be outlined and work of Phase II shall commence.

Phase II (Outreach):

April 12th – August 9th

Phase III (Follow Through):

September 13th - Collect and organize the input provided and begin draft of MVCCA Long Range Strategic Plan.

October 11th – Finalize the draft of MVCCA Long Range Strategic Plan for Council/Community meeting at which we will request any further feedback or input.

October 23rd – MVCCA LRSP Community meeting to discuss draft of MVCCA Strategic Plan with community stakeholders.

November 8th – Meet to review results from Community and finalize draft MVCCA Strategic Plan.

November 10th – Send draft of MVCCA Strategic Plan to MVCCA Committee's for final input.

December 13th – Review input received from MVCCA Committee's and finalize draft MVCCA Strategic Plan to be sent to MVCCA Board.

December 15th – Send draft MVCCA Strategic Plan to MVCCA Board.

2011

January 13th – MVCCA Board review. Upon MVCCA Board approval move forward to MVCCA General Council.

January 17th– Send MVCCA Strategic Plan approved by Board to MVCCA Newsletter.

January 26th – MVCCA General Council vote on MVCCA Strategic Plan